ENGINEERING MANAGEMENT SUPPORT INC.

7220 West Jefferson Avenue, Suite 406 Telephone (303) 940-3426
Lakewood, CO 80235 - Telecopier (303) 940-3422
February 10, 2014 VIA: Electronic Mail

U.S. Environmental Protection Agency
Region VII SUPR/MOKS

11201 Renner Boulevard

Lenexa, KS 66219

ATTENTION: Mr. Dan Gravatt

SUBJECT: Monthly Status Report — January 2014
West Lake Landfill Operable Unit 1, Bridgeton, Missouri

Dear Mr. Gravatt,

On behalf of Cotter Corporation (N.S.L.), Bridgeton Landfill, LL.C., Rock Road
Industries, Inc., and the United Sates Department of Energy (the “Respondents™),
Engineering Management Support Inc. (EMSI) submits the attached status report for the
month of January 2014 requuired by paragraph 56 of the West Lake Landfill
Administrative Order on Consent, Docket No. VII-93-F-005. If you have any questions
or desire additional information related to this status report or any other aspect of the
project, please do not hesitate to contact me.

Sincerely,
ENGINEERING MANAGEMENT SUPPORT, Inc.

Paul V. Rosasco,

Distribution:

Shawn Muenks - Missouri Dept of Natural Resources
Victoria Warren — Republic Services, Inc.

Ward Herst - Herst & Associates, Inc.

Jessie Merrigan — Lathrop & Gage

Bill Beck — Lathrop & Gage

Charlotte Neitzel — Bryan Cave HRO

Steven Miller - U. S. Department of Energy
Christina Richmond — U.S. Department of Justice
Dan Feezor — Feezor Engineering

Mike Bollenbacher — Auxier & Associates
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Monthly Status Report — January 2014
West Lake Landfill Operable Unit 1
Bridgeton, Missouri

This status report has been prepared by Engineering Management Support Inc. (EMSI) on
behalf of Cotter Corporation (N.S.L.), Bridgeton Landfill, LLC (formerly known as
Laidlaw Waste Systems [Bridgeton] Inc.), Rock Road Industries, Inc., and the United
States Department of Energy (the “Respondents™) for Operable Unit - 1 (OU-1) at the
West Lake Landfill as required by paragraph 56 of the West Lake Landfill Administrative
Order on Consent, Docket No. VII-93-F-005.

1. Work Performed During January 2014

Project Planning

A draft Core Sampling (Phase 2) Work Plan for Bridgeton Landfill - West Lake Landfill
was submitted on November 15, 2013. EPA comments on the draft work plan were
received on December 4, 2013. Work was performed toward preparation of a Core
Sampling Work Plan (Phases 1B, 1C and 2) in December. A draft of the Core Sampling
(Phase 1B, 1C and 2) Work Plan was submitted to EPA and MDNR for review on
December 18, 2013. EPA comments on the draft work plan were received on December
26, 2013. The final Phase 1B, 1C and 2 Core Sampling Work Plan was submitted on
January 8, 2014,

Work plans for evaluation of potential impacts from a possible Subsurface Smoldering
Event in Area 1 or 2 and for evaluation of potential impacts from a possible tornado
impact to Area 1 or 2 were submitted to EPA and MDNR on July 24, 2013. EPA
approved these work plans on July 30, 2013.

EPA comments on the various work plans prepared for the additional Supplemental
Feasibility Study evaluations were received on August 16, 2013. A meeting was held
with EPA and MDNR on September 24, 2013 to discuss comments on the work plans for
the additional SFS evaluations. Revisions to the work plans for evaluations of alternative
Area 2 depths and volumes, apatite treatment technologies and additional discount rate
were prepared and submitted to EPA and MDNR on October 31, 2013.

A draft Remedial Design Work Plan was submitted to EPA in November 2008. In
accordance with direction from EPA, all work on design of the ROD-selected remedy has
been put on hold.

Fieldwork - Sample Collection/Analysis

In accordance with the Phase 1B, 1C and 2 Core Sampling Work Plan, drilling was
conducted to obtain lithologic data and soil samples from selected Phase I GCPT
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locations and to obtain downhole gamma readings from locations where the GCPT
equipment encounter drilling refusal at shallow depths. Soil samples obtained in
conjunction with the Rotosonic drilling were submitted to Eberline Laboratory for
radioisotopic analyses.

Report Preparation

An Evaluation of the Possible Impacts of a Potential Subsurface Smoldering Event on the
Record of Decision-Selected Remedy for Operable Unit-1 was completed and submitted
to EPA and MDNR on January 14, 2014. :

The monthly progress report for December 2013 was prepared and submitted to EPA and
MDNR on January 10, 2014.

During January, work was performed toward preparation of a Groundwater Monitoring
Report for the October 2013 additional groundwater monitoring event.

Project Management

None.
Meetings
None.

Correspondence

A final Core Sampling (Phase 1B, 1C and 2) Work Plan was submitted on January 8,
2014.

2. Analytical Data Collected During This Reporting Period

None.

3. Work Scheduled to be Performed during February and March 2014

The data report for the October 2013 additional groundwater monitoring event will be
prepared. Work will also be performed toward preparation of a summary report that
presents the data from the four additional groundwater monitoring events (July/August
2012, April 2013, July 2013, and October 2013) and provides interpretation of the results
for the four events.
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The three remaining Work Plans for the additional SFS evaluations (Partial Excavation,
Alternative Landfill Cover Design, and Fate and Transport Evaluations) will be updated
as necessary to address EPA and MDNR comments and the discussions at the September
24,2013 meeting. The Respondents are awaiting guidance from EPA regarding the
specific objectives for the fate and transport evaluations.

Evaluations to estimate alternative volumes for development of a partial excavation
alternative for Area 2 will be conducted.

Phase 1B, 1C and 2 drilling and GCPT work will continue to be performed during
February and depending upon the results, possibly extend into March, 2014.
4. Problems Encountered

Severe cold weather severely hampered the drilling activities during January 2014.
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